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COMPACT GOAL

The compact aims to reduce poverty and accelerate economic growth by enabling improved agricultural productivity and 
expanding access to markets and services through critical infrastructure investments in the irrigation and road sectors, 
and capacity building in the high value agriculture sector.

COMPACT AT A GLANCE

Compact Signed	 01-22-2010
Entry Into Force	 09-01-2010
Compact End Date	 09-01-2015
Compact Total	 $262,000,000
Amount Committed	 $210,285,981
Amount Expended	 $101,436,143
Estimated Program Beneficiaries	 414,000
Estimated Increase in Household Income	 $260,000,000

% OF TOTAL COMPACT	 BUDGET (USD MILLIONS)

46%	 Transition to High Value Agriculture	 $120.7
51%	 Road Rehabilitation	 $132.8
1%	 Monitoring And Evaluation	 $3.5
9%	 Program Administration And Control	 $23.8

Transition to High Value 
Agriculture

PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$120,773,402 $96,027,066 $35,082,149

Rehabilitation of up to 11 irrigation systems servicing 
up to 15,500 hectares to facilitate transition to high 
value agriculture. Technical assistance to support 
the establishment of water user associations that 
will be legally responsible for O&M of the systems. 
Financing for post harvest infrastructure and techni-
cal assistance for farmers and agribusiness.

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Rehabilitation of CIS (CISRA)

Irrigation Sector Reform (ISRA)

Access to Agricultural Finance (AAF)

Growing HVA Sales (GHS)

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

112,000 $123,000,000 The project is expected to yield 
an economic rate of return of 
approximately 12.7%, and increase 
the incomes of approximately 
32,000 households, with an aver-
age total benefit over 20 years 
equal to 170% of the beneficiaries’ 
current annual income.

All construction works contracts 
have experienced delays but are 
expected to be completed by the 
compact end date. $5.43 million 
in loans have been approved as 
part of the Access to Agricultural 
Finance Activity. 4,244 farmers 
have been trained and sales of 
high value produce have increased 
by $13.88 million as part of the 
Growing High Value Agriculture 
Sales Activity, a joint USAID/MCC 
activity.

All sic CISRA contracts have been 
awarded and work has com-
menced at nine of the ten project 
sites located on the Prut and 
Nistru rivers. Construction supervi-
sion and resettlement services are 
in place and working in coordina-
tion with MCA-Moldova. 

Project Preparation Project Implementation
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Road Rehabilitation
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$132,840,000 $101,229,244 $54,019,896

The project will rehabilitate 93 km of the M2 and R9 
roads between Sarateni to a major junction north of 
the city of Soroca. The road works will also include 
small community infrastructure improvements 
in towns and villages along the road, as well as a 
feasibility study, environmental and social impact 
assessment, detailed design, and resettlement 
action plan.

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Sărăteni–Soroca-Drochia Junction

M21 Feasibility Study (Nistru to Goieni)

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

302,000 $137,000,000 The expected economic rate of 
return on the rehabilitated road is 
approximately 19%. The rehabili-
tated road will reduce the cost and 
time required to transport goods 
and services, as well as losses to 
the national economy resulting 
from deteriorated road conditions.

42% of the value of the contracted 
road works have been disbursed 
and the physical progress of 
construction works is at 52%. It is 
expected that the southern half 
of the 93 kilometer road project 
will be completed in late summer 
2014, and the northern half in 
fall 2014. 

The road project includes more 
than $2,000,000 in small social 
infrastructure investments in 
villages impacted by the construc-
tion works and includes paved 
access roads to schools, drainage 
works, and sidewalks. Among the 
notable achievements this quarter 
was the completion of a new 
railway bridge to provide for a 
safe new alignment for the road.

†Expenditures are the sum of cash outlays and quarterly accruals for work completed but not yet paid or invoiced.
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